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02/20/09 Statement of Ongoing Contracts as of 03/04/09

03District

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-99-4.7/7.7

03-BUT-149-/4.6

03-COL-20-2.9/3.7

03-ED-50-16.7/18.1

Fed Aid

HA23

HA23

HM1A

HE14  HB1

  HA21

HA21

HB4N

HB4N

Pgm Code

IN BUTTE COUNTY ABOUT 20 MILES NORTH

OF OROVILLE AT 0.1 MILE EAST OF

DEADWOOD ROAD

IN BUTTE COUNTY ABOUT 19 MILES EAST

OF OROVILLE AT 5.3 MILES EAST OF

CONCOW ROAD

IN BUTTE COUNTY IN AND NEAR GRIDLEY

FROM STANDISH ROAD TO RIO BONITO ROAD

IN BUTTE COUNTY NEAR OROVILLE AT

VARIOUS LOCATIONS

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

Description 

ASPHALT CONCRETE DITCH AND PAVING

PLACE ROCK SLOPE PROTECTION

REPLACE ASPHALT CONCRETE SURFACING.

CONSTRUCT 4 LANE EXPRESSWAY

REPLACE BRIDGE ON NEW ALIGNMENT

WIDEN HIGHWAY AND BRIDGES

Type Of Work

STEVE MANNING CONSTRUCTION INC

MEYERS EARTHWORK INC

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

JOINT VENTURE OF F C I

CONSTRUCTORS INC AND GRANITE

CONSTRUCTION COMPAN

NEHEMIAH CONSTRUCTION INC

MITCHELL ENGINEERING

Contractor

REDDING CA 96049

REDDING CA 96049

WATSONVILLE CA 95077

BENICIA CA 94510

BENICIA CA 94510

SAN FRANCISCO CA 94134

(530)222-0810

(530)365-8858

(831)724-1011

(707)742-6000

(707)746-6870

(415)227-1040

ROGERS, JIM

ROGERS, JIM

INGVOLDSEN, KYLE

INGVOLDSEN, KYLE

KRAFT, DAN

RESTAINO, MIC

Resident
Engineer

(530)895-5245

(530)895-5245

(530)532-9377

(530)532-9377

(530)458-3080

(530)344-1691

 $138,510

 $248,370

 $358,895

 $86,018,107

 $5,884,337

 $35,993,274

Bid + CCOs

 $0

 $33,738

 $0

 $86,512,581

 $3,578,294

 $31,610,282

Comp To  date

 $0

 $0

 $0

 $0

 $92,210

 $481,113

This Month

10/02/08

08/15/08

12/30/08

01/31/06

05/30/08

03/22/06

Awarded

10/28/08

09/10/08

01/14/09

02/06/06

06/20/08

04/03/06

Approved

12/26/08

06/03/09

03/06/09

01/20/09

07/01/02

05/12/09

Est Comp

 0%

 34%

 0%

 100%

 86%

 90%

%Time

 0%

 13%

 0%

 100%

 60%

 87%

% Work 

 

SUSPENDED

SUSPENDED

COMPLETED

 

 

Message

03-4E3904

03-4E1804

03-3M0604

03-3822V4

03-1C4904

03-3555U4

Contract 

ER-43F8-(004)E

  

  

ACST-X007-(008)E

ACNH-P020-(148)A

ACST-P050-(110)E

--()

  

  

  X0-07 0-(8E)

RP02-0 14-(NH ) 

  P0-50 1-(0EB)R

  

  

  

--()

20 1-48-()

6203- 014-()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 491660

P O BOX 493730

P O BOX 50085

2100 GOODYEAR ROAD

801 FIRST STREET SUITE G

P O BOX 34367

3881 BENATAR, SUITE C

3881 BENATAR, SUITE C

2060 3RD STREET, STE.

B

2060 3RD STREET,

SUITE B

1401 WILL S. GREENE

SUITE A

701 FORNI ROAD

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

OROVILLE, CA 95965

COLUSA, CA 95932

PLACERVILLE, CA 95667

Accepted

01/25/09

Location
Storm Water
Plan
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02/20/09 Statement of Ongoing Contracts as of 03/04/09

03District

03-ED-50-75.0/80.4

03-GLE-5-20.0/28.8

03-GLE-162-45.1/65.5

03-NEV-49-21.9/23.2

03-NEV-80-2.5/5.6

03-NEV-80-2.5/20.2

Fed Aid

HM1A

HA22

HM1A

HB1

HA22

HM3

Pgm Code

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM STONY CREEK BRIDGE TO ROUTE

162/5 SEPARATION.

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

Description 

PLACE MICROSURFACING

PLACE RUBBERIZED HOT MIX ASPHALT

REPLACE ASPHALT CONCRETE SURFACING

PLACE OPEN GRADED ASPHALT CONCRETE

REHABILATE BRIDGES AND ROADWAY

TREAT BRIDGE DECKS

Type Of Work

VALLEY SLURRY SEAL COMPANY

BALDWIN CONTRACTING COMPANY

INC

FRANKLIN CONSTRUCTION INC

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

TEICHERT CONSTRUCTION

DEBRUIN CONSTRUCTION INC

Contractor

WEST SACRAMENTO CA 95798

CHICO CA 95928

CHICO CA 95927

ROSEVILLE CA 95678

SACRAMENTO CA 958276830

FRENCH CAMP CA 95231

(916)373-1500

(530)891-6555

(530)343-9600

(916)791-1609

(916)386-5900

(209)462-5100

RIVAS, LUIS

GRANDY, DWAYNE

INGVOLDSEN, KYLE

PETERSON, DALE

MURPHY, ROD

NOVOTA, RYAN

Resident
Engineer

(530)621-0985

(530)934-3693

(530)532-9377

(530)265-9868

(916)624-2783

(916)858-8628

 $1,323,457

 $5,341,638

 $1,194,549

 $1,516,338

 $67,038,883

 $352,402

Bid + CCOs

 $750

 $2,829,792

 $0

 $1,463,882

 $47,729,949

 $0

Comp To  date

 $0

 $0

 $0

 $32,069

 $674,555

 $0

This Month

03/25/08

06/03/08

12/04/08

04/23/08

03/16/07

10/22/08

Awarded

04/07/08

07/09/08

01/05/09

05/14/08

04/06/07

11/18/08

Approved

08/31/09

06/30/09

03/18/09

05/20/09

12/25/10

03/17/09

Est Comp

 9%

 45%

 0%

 100%

 34%

 0%

%Time

 0%

 52%

 0%

 97%

 71%

 0%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

Message

03-2M6204

03-3C8704

03-3M0704

03-2E9004

03-0A6324

03-2M9304

Contract 

  

ACIM-005 -(092)E

  

ACST-000C-(295)E

ACIM-080 -(180)N

  

  

--()

  

  00-0C 2-(5E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 981330

1764 SKYWAY

P O BOX 3100

216 KENROY LANE

P O BOX 276830

P O BOX 1355

3065 BLAIR AVE. P.O.

BOX 2424

849 N. HUMBOLDT AVE.

2060 3RD STREET,

SUITE B

10057 GOLD FLAT ROAD

2520 WARREN DRIVE,

SUITE B

11323 SANDERS DRIVE

PLACERVILLE, CA 95667

WILLOWS, CA 95988

OROVILLE, CA 95965

NEVADA CITY, CA

ROCKLIN, CA 95677

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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03District

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-PLA-28-.8/11

03-PLA-65-8.0/13.1

Fed Aid

HA22

HA22

HM1

HA22

HA42

HA21

Pgm Code

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

IN NEVADA AND SIERRA COUNTIES NEAR

FLORISTON FROM THE TRUCKEE RIVER

BRIDGE TO THE NEVADA STATE LINE

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM BLUE OAKS BOULEVARD OVERCROSSING

TO INGRAM SLOUGH BRIDGE

Description 

PORTLAND CEMENT CONCRETE OVERLAY

REHABILITATE ROADWAY

PLACE HOT MIX ASPHALT

REHABILITATE ROADWAY

RECONSTRUCT DRAINAGE FACILITIES

CLEAN AND TREAT BRIDGE DECKS

Type Of Work

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

WINDSOR FUEL CO

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

WALNUT CREEK CA 94596

SACRAMENTO CA 958276830

WINDSOR CA 95492

WATSONVILLE CA 950775085

SAN RAMON CA 94583

TEMPE AR 85282

(925)627-1700

(916)386-5900

(707)838-9751

(831)724-1011

(925)552-8250

(602)437-1711

MURPHY, ROD

CATANIA, DAVE

ISKIN, ROY

BOUZID, SALAH

MOSTAFA, MOSTAFA

WARD, DONALD

Resident
Engineer

(530)587-9823

(530)265-9871

(530)582-5070

(530)587-6314

(530)587-7958

(916)624-2852

 $56,464,204

 $57,840,305

 $4,580,000

 $42,739,739

 $29,416,191

 $197,197

Bid + CCOs

 $3,895,432

 $24,287,712

 $314,008

 $6,250

 $3,555,233

 $0

Comp To  date

 $0

 $39,500

 $0

 $0

 $0

 $0

This Month

07/28/08

10/05/07

06/18/08

10/29/08

05/21/08

09/29/08

Awarded

08/15/08

11/13/07

07/14/08

11/13/08

06/05/08

10/15/08

Approved

12/25/12

12/25/11

07/20/09

12/01/09

05/21/12

01/22/09

Est Comp

 0%

 23%

 57%

 0%

 8%

 0%

%Time

 7%

 42%

 7%

 0%

 12%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

03-0A6334

03-0A6314

03-3M4004

03-3A2204

03-2A9404

03-2E8804

Contract 

  

ACIM-080 -(184)E

  

ACBI-GV08-(001) 

ACST-P028-(009)E

  

  

--()

  

M-GV08-(001) 

  P0-28 0-(9E)

  

  

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1777 OAKLAND BLVD SUITE 300

P O BOX 276830

P O BOX 38

P O BOX 50085

7 CROW CANYON COURT SUITE 100

1310 W 23RD STREET

12047 DONNER PASS

ROAD STE. B-4

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

STE. B

TRUCKEE, CA

TRUCKEE, CA

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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03District

03-PLA-65-12.2/23.8

03-PLA-65-13.2/24.3

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

Fed Aid

HE14

HE14

HM1

HB4N

HB4N

HA22

HA26

Pgm Code

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

IN PLACER COUNTY IN ROSEVILLE FROM

0.5 MILE WEST OF DOUGLAS BOULEVARD

OVERCROSSING TO 0.3 MILE EAST OF

DOUGLAS BOULEVARD OVERCROSS

IN PLACER AND NEVADA COUNTIESAT

VARIOUS LOCATIONS

IN PLACER COUNTY IN AND NEAR COLFAX

FROM ROUTE 174/80 SEPARATION TO  ALTA

ROAD UNDERCROSSING

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

Description 

CONSTRUCT NEW FREEWAY AND BRIDGES

PLACE HOT MIX ASPHALT

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRAVELER INFORMATION SYSTEM

PLACE HOT MIX ASPHALT

REHABILITATE REST AREA

Type Of Work

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

WINDSOR FUEL CO

PARKER LANDSCAPE DEVELOPMENT

INC

ROADWAY ELECTRICAL WORKS

INCORPORATED

GRANITE CONSTRUCTION COMPANY

FLINTCO INC

Contractor

DUBLIN CA 94568

WINDSOR CA 95492

SACRAMENTO CA 95828

MODESTO CA 95352

WATSONVILLE CA 95077

FOLSOM CA 95630

(925)829-9220

(707)838-9751

(916)383-4071

(209)578-4749

(831)724-1011

(916)351-5400

BEREXA, CARL

OULAD-DAOUD, BRAHIM

SAGER, JANET

MURPHY, RODNEY

ZINK, PHIL

FREDRICKSON, SCOTT

Resident
Engineer

(916)624-2769

(916)624-2851

(916)263-4912

(916)801-6964

(530)346-7996

(916)416-3011

 $137,980,935

 $2,599,073

 $348,760

 $435,260

 $44,030,029

 $3,559,356

Bid + CCOs

 $17,333,589

 $0

 $235,786

 $0

 $0

 $2,240,723

Comp To  date

 $769,145

 $0

 $42,397

 $0

 $0

 $130,699

This Month

06/09/08

05/19/08

09/29/08

01/28/09

10/21/08

10/02/07

Awarded

07/02/08

06/16/08

10/15/08

02/17/09

11/07/08

11/13/07

Approved

11/09/11

12/26/08

02/02/11

05/22/09

06/24/09

06/26/09

Est Comp

 10%

 0%

 82%

 0%

 0%

 73%

%Time

 13%

 0%

 74%

 0%

 0%

 63%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

03-3338U4

03-2M9104

03-0E5904

03-4E3604

03-3E0404

03-0C6904

Contract 

HPLU-6208-(030)L

  

  

  

ACBI-GV08-(002)N

ACIM-080 -(185)E

 620-8 03-(DEM)O

  

  

  

  GV-08 0-(2N)

  08-0 41-(5E)

-  -()

  

  

  

--()

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 2909

P O BOX 38

6251 SKY CREEK DRIVE SUITE A

P O BOX 5083

P O BOX 50085

400 PLAZA DRIVE SUITE 205

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

STE. B

3855 NORTH FREEWAY

BLVD. STE. 120

12047 DONNER PASS

ROAD SUITE B-4

33 DEPOT STREET P.O.

BOX 1807

12047 DONNER PASS

ROAD, SUITE B-4

ROCKLIN, CA 95677

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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02/20/09 Statement of Ongoing Contracts as of 03/04/09

03District

03-PLA-80-54.4/56.4

03-PLA-80-66.3/68.5

03-PLA-80-69.0/0

03-PLA-80-/1.6

03-PLA-80-/5.1

03-PLA-89-8.6/13.7

Fed Aid

HA22

HA22

HB1

HA25

HB5

HA42

Pgm Code

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN PLACER COUNTY IN AND NEAR SODA

SPRINGS AT 0.2 MILE WEST OF KINGVALE

UNDERCROSSING AND AT KINGVALE

MAINTENANCE STATION

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

Description 

REPLACE BRIDGE

OVERLAY CONCRETE ROADWAY

INSTALL OVERHEAD EXIT SIGN AND CCTV

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY AND HOV LANES

ASPHALT CONCRETE SURFACING

Type Of Work

F C I CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

PAR ELECTRICAL CONTRACTORS INC

WATKIN AND BORTOLUSSI INC

TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

Contractor

BENICIA CA 94510

WATSONVILLE CA 95077

RENO NV 89503

SAN RAFAEL CA 949014886

SACRAMENTO CA 95851

SACRAMENTO CA 95828

(707)742-6000

(831)724-1011

(775)329-0407

(415)453-4691

(916)386-6800

(916)381-0911

ZINK, PHIL

ZINK, PHIL

MURPHY, ROD

SAGER, JANET

SPECTOR, PETE

ISKIN, ROY

Resident
Engineer

(530)346-7996

(530)682-7747

(530)587-9823

(916)263-4912

(916)416-7547

(530)582-5070

 $21,226,699

 $24,936,875

 $234,300

 $1,542,542

 $27,922,208

 $14,211,408

Bid + CCOs

 $16,313,276

 $15,366,914

 $0

 $1,350,632

 $4,900,340

 $4,237,852

Comp To  date

 $62,892

 $0

 $0

 $10,700

 $368,731

 $57,409

This Month

02/29/08

09/12/07

08/13/08

02/06/06

05/01/08

12/18/07

Awarded

03/21/08

09/28/07

09/10/08

02/22/06

05/22/08

02/06/08

Approved

07/08/09

06/24/09

02/05/09

02/11/10

07/08/11

07/14/09

Est Comp

 52%

 60%

 0%

 0%

 11%

 45%

%Time

 77%

 61%

 0%

 0%

 18%

 30%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

PLANT EST

SATIS

 

SUSPENDED

Message

03-4A7004

03-0C7704

03-2E0804

03-2C2104

03-367824

03-2A9214

Contract 

ACIM-0080-(186)

ACIM-080 -(182)E

OTS-  05-(18 )0

ACIM-080 -(234)E

NCII-6203-(024)P

ACST-P089-(090)E

--()

--()

--()

--()

 620-3 02-(HPL)U

  P0-89 0-(0E)

  

  

  

  

03 0-25-()

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

2100 GOODYEAR ROAD

P O BOX 50085

1465 WEST FOURTH STREET

77 LARKSPUR STREET

P O BOX 15144

20 LIGHT SKY COURT

33 DEPOT STREET, P.O.

BOX 1807

33 DEPOT STREET P.O.

BOX 1807

12047 DONNER PASS

ROAD, STE. B-4

3855 NORTH FREEWAY

BLVD., SUITE 120

2520 WARREN DRIVE,

SUITE B

10960 WEST RIVER

STREET

COLFAX, CA 95713

COLFAX, CA 95713

TRUCKEE, CA

SACRAMENTO, CA 95834

ROCKLIN, CA 95677-2167

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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02/20/09 Statement of Ongoing Contracts as of 03/04/09

03District

03-PLA-89-8.6/10.8

03-SAC-5-1.2/34.1

03-SAC-5-15.6/22.8

03-SAC-5-15.6/0

03-SAC-5-22.6/23.5

03-SAC-12-5.8/5.9

Fed Aid

HB4N

HB4N

HA22

HM3H

HA21

HB4N

Pgm Code

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN COLUSA, GLENN, SACRAMENTO AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/160 SEPARATION OVERHEAD

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.6 KM SOUTH OF  ROUTE 5/50

SEPARATION TO RICHARDS BOULEVARD

UNDERCROSSING

IN SACRAMENTO COUNTY ON ROUTE 12 AT

BRANNAN ISLAND ROAD

Description 

INSTALL INTELLIGENT TRANS. SYSTEM

INSTALL EXIT NUMBER SIGNS

SLAB REPLACEMENT

RECONSTRUCT JOINT SEALS

REHABILITATE STRUCTURE

CONSTRUCT LEFT TURN LANE

Type Of Work

MANUEL BROS INC

TRAFFIC SOLUTIONS INC

DE SILVA GATES CONSTRUCTION

BAY LINE CUTTING AND CORING

INC

C C MYERS INC

GEORGE REED INC

Contractor

GRASS VALLEY CA 95945

REDDING CA 96002

DUBLIN CA 94568

OAKLAND CA 94608

RANCHO CORDOVA CA 957412948

LODI CA 95241

(530)272-4213

(530)222-8023

(925)829-9220

(510)420-8992

(916)635-9370

(209)334-0790

NOVOTA, RYAN

SCOTT, JEFF

SCOTT, JEFF

SCOTT, JEFF

OKPALA, MESHACK

SCOTT, JEFF

Resident
Engineer

(916)858-8628

(916)263-4931

(916)263-4931

(916)847-4916

(916)263-5620

(916)263-4931

 $1,813,576

 $817,148

 $14,526,091

 $256,520

 $38,559,739

 $411,510

Bid + CCOs

 $857,880

 $366,395

 $12,199,313

 $177,406

 $40,545,390

 $0

Comp To  date

 $169

 $0

 $166,876

 $37,010

 $1,603,746

 $0

This Month

04/18/08

05/14/08

09/06/07

01/31/08

02/08/08

09/29/08

Awarded

05/15/08

06/05/08

10/04/07

03/07/08

02/28/08

10/15/08

Approved

05/15/09

12/29/08

05/19/09

04/01/09

02/27/09

12/08/08

Est Comp

 44%

 83%

 83%

 70%

 0%

 0%

%Time

 47%

 47%

 97%

 69%

 0%

 0%

% Work 

SUSPENDED

 

 

 

PLANT EST

SATIS

SUSPENDED

Message

03-1C1114

03-3C7904

03-3A0104

03-2M2804

03-0A3604

03-2C7404

Contract 

ACST-000C-(294)E

  

ACIM-005 -(324)E

  

ACIM-005 -(325)E

  

  00-0C 2-(4E)

  

--()

  

--()

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 995

8490 HARTMEYER LANE

P O BOX 2909

1033 YERBA BUENA AVE

P O BOX 2948

P O BOX 1630

11323 SANDERS DRIVE

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3951 PERFORMANCE DR.

SUITE E

3855 NORTH FREEWAY

BLVD. STE. 120

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-/8.1

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

Fed Aid

TEA10

HB4N

HA27

HM3H

HA25

HB1

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN YOLO COUNTY ON ROUTE 80 FROM .01

MI WEST OF ENTERPRISE BOULEVARD TO

0.4 MI WEST OF 80/50 SEPARATION ON

ROUTE 50 FROM 50/80 TO W

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING

Description 

PLANTING AND IRRIGATION

WIDEN HIGHWAY

CONCRETE MEDIAN BARRIER AND OVERHED

SEAL BRIDGE DECKS AND REPAIR JOINTS

HIGHWAY PLANTING AND IRRIGATION

SIGNALIZE INTERSECTION

Type Of Work

P AND D LANDSCAPE MANAGEMENT

SERVICES

SIERRA NEVADA CONSTRUCTION INC

DESILVA GATES CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA INC

PARKER LANDSCAPE DEVELOPMENT

INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

ORANGE CA 92868

SPARKS NV 89435

DUBLIN CA 94568

TEMPE AZ 85282

SACRAMENTO CA 95828

SPARKS NV 89435

(714)835-4447

(775)355-0420

(925)829-9220

(602)437-1711

(916)383-4071

(775)355-0420

SAGER, JANET

NOVOTA, RYAN

ERICKSEN, BOB

SCOTT, JEFF

SAGER, JANET

SMITH, GLEN

Resident
Engineer

(916)263-4912

(916)858-8628

(530)344-1692

(916)263-4931

(916)263-4912

(916)263-4919

 $351,568

 $2,876,802

 $27,946,047

 $744,444

 $1,284,332

 $472,007

Bid + CCOs

 $320,949

 $2,974,562

 $2,600

 $127,237

 $1,228,071

 $0

Comp To  date

 $1,707

 $0

 $2,600

 $0

 $2,499

 $0

This Month

04/16/07

12/14/06

12/23/08

04/14/08

12/14/07

10/01/08

Awarded

05/17/07

01/10/07

01/14/09

05/07/08

01/16/08

10/17/08

Approved

12/04/09

06/20/09

10/26/09

01/29/09

07/29/11

07/15/09

Est Comp

 58%

 99%

 0%

 39%

 0%

 0%

%Time

 91%

 100%

 0%

 19%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

SUSPENDED

Message

03-0E8404

03-2E1304

03-1E0414

03-1E5704

03-0C0004

03-3E5204

Contract 

ACST-P050-(113)E

  

ACHS-000C-(300)E

  

  

ACHS-PO99-(517)E

  P0-50 1-(3E)

  

G 00-0C 3-(0E)

  

  

G P0-99 5-(7E)

--()

  

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

P O BOX 2909

1310 W 23RD STREET

6251 SKY CREEK DR SUITE A

P O BOX 50760

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

701 FORNI ROAD

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-99-21.9/24.2

03-SAC-160-6.0/9.6

03-SAC-5501-/0

03-SIE-49-35.0/47.4

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

Fed Aid

HA21

HM1

HA13

HM1A

HE14

HE13

HE13

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM FRUITRIDGE ROAD

OVERCROSSING TO BROADWAY

UNDERCROSSING

IN SACRAMENTO COUNTY NEAR ISLETON

FROM SACRAMENTO RIVER ISLETON BRIDGE

TO WALKER LANDING ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

IN SIERRA COUNTY NEAR BASSETTS FROM

0.7 MILES EAST OF GOLD LAKE ROAD TO

THE NORTHERN ROUTE 49/89 JUNCTION

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

Description 

SEAL BRIDGE DECKS

REPLACE ASPHALT CONCRETE SURFACING

FIRE AND LIFE SAFETY REPAIRS

MICROSURFACING

WIDEN AND REALIGN ROADWAY

CONSTRUCT FOUR LANE EXPRESSWAY

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES

MB SERVICES HOME SAFETY FIRST

ALLEN L BENDER INC

STEVE MANNING CONSTRUCTION INC

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

Contractor

PLEASANT HILL CA 94523

CONCORD CA 94524

WEST SACRAMENTO CA 95691

REDDING CA 96049

DUBLIN CA 94568

DUBLIN CA 94568

(925)945-1052

(925)957-9200

(916)372-2190

(530)222-0810

(925)829-9220

(925)829-9220

BEHVAND, MORTEZA

NICHOLLS, JIM

COLLINS, RONALD

TANVIR, RIZWAN

ABU-MARKHIEH, OSAMA

Resident
Engineer

 

(916)263-4929

(530)755-8652

(530)283-2451

(916)375-8025

(916)263-5653

 $855,192

 $325,796

 $13,191,892

 $1,105,322

 $77,259,061

 $23,180,133

Bid + CCOs

 $0

 $0

 $8,829,625

 $0

 $51,004,167

 $51,000

Comp To  date

 $0

 $0

 $1,857,870

 $0

 $155,233

 $0

This Month

02/13/09

04/09/08

04/01/08

12/18/08

12/06/07

07/24/08

Awarded

02/27/09

05/07/08

04/30/08

01/05/09

12/27/07

08/28/08

Approved

10/27/08

06/09/09

03/25/09

04/15/11

06/04/10

Est Comp

 0%

 0%

 75%

 0%

 30%

 6%

%Time

 0%

 0%

 67%

 0%

 64%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-3E8804

03-3M0104

03-2C8434

03-3M0804

03-3864U4

03-1A4614

Contract 

  

  

  

  

ACNH-P070-(094)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

SWPPP

SWPPP

3309 VINCENT ROAD

P O BOX 5697

2798 INDUSTRIAL BOULEVARD

P O BOX 491660

P O BOX 2909

P O BOX 2909

3855 NORTH FREEWAY

BLVD. STE. 120

5900 FOLSOM BLVD.

1555 EAST MAIN STREET

2777 DEL MONTE STREET

1962 BERRY ROAD

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

QUINCY, CA 95971

WEST SACRAMENTO, CA

95691

RIO OSO, CA 95674

Accepted

Location
Storm Water
Plan
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03District

 $6,589,130 $387,162,937 $888,831,443

03-SUT-113-11.8/14.8

03-YOL-5-6.5/28.9

03-YOL-5-26.2/0

03-YOL-113-5.0/21.3

03-YOL-113-10.7/10.9

03-YUB-70-16.4/25.8

Fed Aid

HM1A

HM3

HA26

HM3H

HA42

HA22

Pgm Code

IN SUTTER COUNTY NEAR YUBA CITY  FROM

SUTTER BYPASS BRIDGE TO 1.5 MILES

SOUTH OF THE 99/113 SEPARTION

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR DUNNIGAN ABOUT

0.8 MILE NORTH OF COUNTY ROAD 6

OVERCROSSING AT THE DUNNIGAN SAFETY

ROADSIDE REST AREA

IN YOLO COUNTY FROM WILLOW SLOUGH

BRIDGE #22-6R TO KNIGHTS LANDING

RIDGE CUT BRIDGE #22-39 AT VARIOUS

BRIDGES

IN YOLO COUNTY IN WOODLAND FROM  0.2

MILE TO 0.4 MILE NORTH OF ROUTE 5/113

SEPARATION

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

Description 

PLACE HMA OVERLAY WITH DIGOUTS.

PLACE POLYESTER CONCRETE OVERLAY

MODIFY ROADSIDE REST AREA

REPLACE JOINTS, APPLY METHACRYLATE

RECONSTRUCT EMBANKMENT SLOPE

ASPHALT CONCRETE OVERLAY

Type Of Work

TEICHERT CONSTRUCTION

C C MYERS INC

SGC CONSTRUCTION

BLAISDELL CONSTRUCTION INC

ASPEN DEVELOPERS CORP

TEICHERT CONSTRUCTION

Contractor

DAVIS CA 956171890

RANCHO CORDOVA CA 957412948

YUBA CITY CA 95992

REDDING CA 96049

TRUCKEE CA 96160

LINCOLN CA 956480700

(530)406-4200

(916)635-9370

(530)671-4738

(530)245-0132

(530)507-3310

(916)645-4800

GEESEY, DUANE

GHASSEMI, MOHSSEN

GHASSEMI, MOHSSEN

GHASSEMI, MOHSSEN

AOUN, TONY

ALLEN, JODY

Resident
Engineer

(530)682-6700

(916)263-5648

(916)263-5648

(916)263-5648

(916)263-7471

(530)934-3520

 $728,181

 $1,583,012

 $689,191

 $161,932

 $347,331

 $3,670,775

Bid + CCOs

 $0

 $0

 $681,327

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/18/08

01/27/09

06/16/08

12/30/08

11/26/08

08/13/08

Awarded

01/05/09

02/13/09

07/29/08

01/12/09

12/10/08

08/29/08

Approved

03/04/09

08/04/09

01/15/09

04/23/09

02/09/09

12/24/08

Est Comp

 0%

 0%

 100%

 0%

 0%

 0%

%Time

 0%

 0%

 100%

 0%

 0%

 0%

% Work 

 

SUSPENDED

COMPLETED

 

SUSPENDED

SUSPENDED

Message

03-3M0504

03-2M9504

03-0E0504

03-2M2404

03-4C7404

03-0A7104

Contract 

  

  

  

  

  

ACNH-P070-(095)E

  

  

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 1890

P O BOX 2948

P O BOX 3329

P O BOX 493459

P O BOX 4020

P O BOX 700

1315 YUBA STREET

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE

DRIVE SUITE E

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE

DRIVE STE. E

849 N. HUMBOLDT AVE.

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

WILLOWS, CA 95988

Accepted

01/28/09

Location
Storm Water
Plan



03-4E3904

03-4E1804

03-3M0604

03-3822V4

03-1C4904

03-3555U4

03-2M6204

03-3C8704

03-3M0704

03-2E9004

03-3M4004

03-3A2204

03-2M9304

03-0A6324

03-0A6334

03-0A6314

03-2A9404

03-2M9104

03-2E8804

03-3338U4

03-0E5904

03-4E3604

Contract

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-99-4.7/7.7

03-BUT-149-/4.6

03-COL-20-2.9/3.7

03-ED-50-16.7/18.1

03-ED-50-75.0/80.4

03-GLE-5-20.0/28.8

03-GLE-162-45.1/65.5

03-NEV-49-21.9/23.2

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-NEV-80-2.5/20.2

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-PLA-28-.8/11

03-PLA-65-13.2/24.3

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-3E0404

03-0C6904

03-4A7004

03-2E0804

03-0C7704

03-367824

03-2C2104

03-1C1114

03-2A9214

03-3C7904

03-3A0104

03-2M2804

03-0A3604

03-2C7404

03-0E8404

03-2E1304

03-1E0414

03-1E5704

03-0C0004

03-3E5204

03-3E8804

03-3M0104

Contract

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-54.4/56.4

03-PLA-80-69.0/0

03-PLA-80-66.3/68.5

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-SAC-5-1.2/34.1

03-SAC-5-15.6/22.8

03-SAC-5-15.6/0

03-SAC-5-22.6/23.5

03-SAC-12-5.8/5.9

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-/8.1

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.9/24.2

03-SAC-160-6.0/9.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-2C8434

03-3M0804

03-3864U4

03-1A4614

03-3M0504

03-2M9504

03-0E0504

03-4C7404

03-2M2404

03-0A7104

Contract

03-SAC-5501-/0

03-SIE-49-35.0/47.4

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-113-11.8/14.8

03-YOL-5-6.5/28.9

03-YOL-5-26.2/0

03-YOL-113-10.7/10.9

03-YOL-113-5.0/21.3

03-YUB-70-16.4/25.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
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03District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $234,572,128

 $86,814,173

 $169,320,462

 $116,660,904

 $138,510

 $281,325,266

 Bid + CCO

 $162,863,701

 $54,582,461

 $128,558,659

 $18,915,337

 $0

 $22,242,779

 Work Comp

-I-

-F-

-S-

-SH-

-ER-



03

District

 $86,707,297

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $888,831,443  $387,162,937

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $86,707,297


	03

